

## Issues

Estimated time: 40.0 Pending effort: 0.0 Spent time: 0.0

#	Project	Parent task	Tracker	Status	Priority	Subject	Assignee	Start date	Due date	% Done
130	PLANO DE TRABALHO COGER 2020/2023 (25000.121043/2021-91)		Monitoramento	Fechada	Alta	3.1.6 Divulgar a instituição do CIG	Salésia Matias Freire (CINT)	02/15/2021	07/30/2021	100