

PLANO DE TRABALHO COGER 2020/2023 (25000.121043/2021-91) - Monitoramento #137

3.2.6 Divulgar a instituição do CGR

06/09/2021 03:04 PM - Solange Lima Gomes (COGER)

Status:	Nova	Start date:	06/10/2021
Priority:	Alta	Due date:	11/01/2021
Assignee:	Francisco Jose (COGER)	% Done:	0%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Legislação Específica:	Portaria GM/MS 1185, de 09/06/2021 que instituiu a PGR/MS	Fase:	II
Objetivos Estratégicos - OE:		Macroprocesso:	
Categoria:		Avaliação Quantitativa:	
Processo:		Avaliação Qualitativa:	
Ciclo de Avaliação - ADI:	Ciclo 12º	Resultado/Valor Gerado:	
Coordenação:	COGER		
Description			
Divulgar a instituição do CGR			

History

#1 - 06/17/2021 07:13 AM - Solange Lima Gomes (COGER)

- Assignee set to Salésia Matias Freire (CINT)
- % Done changed from 100 to 0

Experimental (teste). Para divulgar a Portaria do CIG quando estiver publicada.

#2 - 08/28/2021 05:34 PM - Solange Lima Gomes (COGER)

- Assignee changed from Salésia Matias Freire (CINT) to Francisco Jose (COGER)
- Ciclo de Avaliação - ADI Ciclo 12º added
- Coordenação COGER added

#3 - 08/28/2021 05:36 PM - Solange Lima Gomes (COGER)

- Legislação Específica updated

#4 - 09/14/2021 08:38 PM - Solange Lima Gomes (COGER)

- Due date changed from 12/31/2020 to 11/01/2021
- Start date changed from 08/01/2020 to 06/10/2021
- Fase set to II

#5 - 09/16/2021 06:45 AM - Solange Lima Gomes (COGER)

- Parent task deleted (#57)